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ESTIMATE RUN 04/12/2017

ESTIMATE SUMMARY 08:46:08

CONTID: C19626         ESTIMATE NO: 0009 PROG 2005

PCN: 19626-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: 120TH AVENUE (SH 128) TO SH 7 PERCENT TIME:

PROJECT NO: IM0253-234                    

I-25: 120TH AVENUE (SH 128) TO SH 7

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 62,978,117.94 PARTICIPATING $ $ 1,265,848.12

AWARD PROJECT AMT: 56,390,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 354,545.85

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -37,975.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.83

WORK DAYS

WORK DAYS

16.16%

52,803,094.89

1,265,848.12

1,620,393.97

1,582,418.53

$

$

$

$

10,175,023.05

0.00

10,175,023.05

904,917.07

11,079,940.12

-236,775.69

0.00

10,843,164.43

0.00

AMOUNT DUE 10,843,164.43 1,582,418.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,582,418.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

171.5 TIME ALLOW: 507

ORIG TIME ALLOW: 503

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/05/2016

07/05/2016

03/25/2017

02/18/2016

03/18/2016

04/21/2016

07/05/2016
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.320

0.020

201-00000  
 

68,000.000.340

4,000.00

1.000

L S 

200,000.00000

0010 Removal of Structure 13.000

0.000

202-00001  
 

26,000.0013.000

0.00

13.000

EACH

2,000.00000

0015 Removal of Structure (Special) 0.000

0.000

202-00003  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0020 Removal of Inlet 2.000

0.000

202-00019  
 

3,000.002.000

0.00

15.000

EACH

1,500.00000

0025 Removal of Manhole 4.000

0.000

202-00021  
 

8,000.004.000

0.00

6.000

EACH

2,000.00000

0030 Removal of Slope and Ditch Paving 3,933.500

0.000

202-00026  
 

78,670.003,933.500

0.00

4,751.000

SY  

20.00000

0035 Removal of Riprap 0.000

1.800

202-00027  
 

54.001.800

54.00

54.000

SY  

30.00000

0040 Removal of Pipe 567.000

64.000

202-00035  
 

9,465.00631.000

960.00

2,410.000

LF  

15.00000

0045 Removal of End Section 2.000

3.000

202-00037  
 

1,500.005.000

900.00

17.000

EACH

300.00000

0050 *Removal of Fiber Optic Cable 0.000

0.000

202-00055  
 

0.000.000

0.00

3,090.000

LF  

1.00000

0055 *Removal of Delineator 141.000

20.000

202-00090  
 

1,127.00161.000

140.00

345.000

EACH

7.00000
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Wall 430.000

0.000

202-00155  
 

12,900.00430.000

0.00

467.000

LF  

30.00000

0065 Removal of Wall 1.000

0.000

202-00165  
 

14,000.001.000

0.00

1.000

L S 

14,000.00000

0070 Removal of Concrete Median Cover Material 24.480

0.000

202-00190  
 

734.4024.480

0.00

323.000

SY  

30.00000

0075 Removal of Sidewalk 144.750

0.000

202-00200  
 

1,737.00144.750

0.00

1,122.000

SY  

12.00000

0080 Removal of Curb and Gutter 232.000

0.000

202-00203  
 

2,320.00232.000

0.00

837.000

LF  

10.00000

0085 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

40.000

SY  

45.00000

0090 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

1,443.000

SY  

10.00000

0095 *Removal of Asphalt Mat 11,792.190

7,265.400

202-00220  
 

104,816.7519,057.590

39,959.70

85,709.000

SY  

5.50000

0100 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

352,507.000

SY  

1.50000

0105 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

76,319.000

SY  

5.00000

0106 Rem Pavement Marking CMO #3 36,956.300

0.000

202-00250  
 

68,738.7236,956.300

0.00

36,956.300

SF  

1.86000
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

61.000

EACH

205.00000

0115 *Removal of Light Standard Foundation 9.000

5.000

202-00705  
 

5,460.0014.000

1,950.00

61.000

EACH

390.00000

0120 *Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

6.000

EACH

350.00000

0125 *Removal of Overhead Sign Structure 3.200

4.000

202-00805  
 

39,600.007.200

22,000.00

11.000

EACH

5,500.00000

0130 *Removal of Ground Sign 13.000

7.000

202-00810  
 

1,000.0020.000

350.00

68.000

EACH

50.00000

0135 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

250.00000

0140 *Removal of Pull Box 21.000

0.000

202-00827  
 

3,150.0021.000

0.00

35.000

EACH

150.00000

0145 *Removal of Traffic Signal Controller and Cabinet 0.000

0.000

202-00848  
 

0.000.000

0.00

1.000

EACH

150.00000

0150 *Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

1.000

EACH

150.00000

0155 *Removal of Pedestal Pole 1.000

0.000

202-00858  
 

300.001.000

0.00

2.000

EACH

300.00000

0160 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

1.000

EACH

1,000.00000
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Removal of Fence 32,826.000

93.000

202-01000  
 

45,099.0332,919.000

127.41

32,919.000

LF  

1.37000

0170 Removal of Sound Barrier Fence 2,053.000

0.000

202-01020  
 

36,954.002,053.000

0.00

2,053.000

LF  

18.00000

0175 *Removal of Gate 1.000

0.000

202-01035  
 

100.001.000

0.00

1.000

EACH

100.00000

0180 *Removal of Guardrail Type 3 10,776.000

0.000

202-01130  
 

24,784.8010,776.000

0.00

14,170.000

LF  

2.30000

0185 Removal of Guardrail Type 4 200.000

0.000

202-01140  
 

2,600.00200.000

0.00

23,276.000

LF  

13.00000

0190 Removal of Guardrail Type 7 1,457.000

0.000

202-01170  
 

18,941.001,457.000

0.00

3,315.000

LF  

13.00000

0195 *Removal of End Anchorage 48.000

0.000

202-01300  
 

9,175.2048.000

0.00

53.000

EACH

191.15000

0200 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

10.000

EACH

4,500.00000

0205 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

10.000

EACH

2,000.00000

0210 *Unclassified Excavation (Complete In Place) 32,722.000

22,381.000

203-00010  
 

440,824.0055,103.000

179,048.00

271,411.000

CY  

8.00000

0215 Embankment Material (Complete In Place) (R20) 0.000

6,578.000

203-00065  
 

98,670.006,578.000

98,670.00

141,503.000

CY  

15.00000
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0216 Muck Excav CMO 12 2,766.300

270.900

203-00100  
 

151,860.003,037.200

13,545.00

3,037.200

CY  

50.00000

0220 Proof Rolling 0.000

5.000

203-01100  
 

875.005.000

875.00

100.000

HOUR

175.00000

0225 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

280.000

HOUR

120.00000

0230 Backhoe 1.000

0.750

203-01510  
 

210.001.750

90.00

490.000

HOUR

120.00000

0235 Dozing 8.000

1.000

203-01550  
 

1,530.009.000

170.00

140.000

HOUR

170.00000

0240 Combination Loader 1.000

0.000

203-01594  
 

100.001.000

0.00

100.000

HOUR

100.00000

0245 Potholing 478.000

59.500

203-01597  
 

102,125.00537.500

11,305.00

537.500

HOUR

190.00000

0250 *Sweeping (With Pickup Broom) 20.000

7.500

203-01622  
 

6,187.5027.500

1,687.50

100.000

HOUR

225.00000

0255 Structure Excavation 281.000

505.000

206-00000  
 

8,646.00786.000

5,555.00

14,607.000

CY  

11.00000

0260 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

385.000

CY  

130.00000

0265 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

174.000

CY  

34.00000
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

32.000

CY  

40.00000

0275 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

50,430.000

CY  

8.00000

0275 MATERIAL ALLOWANCE Topsoil 0.000

14,260.000

63,599.6014,260.000

63,599.60CY  

4.46000

0280 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

578.000

CY  

32.00000

0285 Erosion Log Type 1 (12 Inch) 17,247.000

4,075.000

208-00002  
 

127,932.0021,322.000

24,450.00

54,460.000

LF  

6.00000

0290 Silt Fence 10,917.000

805.000

208-00020  
 

23,444.0011,722.000

1,610.00

11,722.000

LF  

2.00000

0291 Silt Fence (Reinf) CMO #7 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

4.22000

0295 Aggregate Bag 3,369.000

53.000

208-00035  
 

13,688.003,422.000

212.00

3,422.000

LF  

4.00000

0300 Rock Check Dam 5.000

0.000

208-00041  
 

5,000.005.000

0.00

70.000

EACH

1,000.00000

0305 Concrete Washout Structure 5.000

0.000

208-00045  
 

7,500.005.000

0.00

14.000

EACH

1,500.00000

0310 Storm Drain Inlet Protection 9.000

2.000

208-00050  
 

4,400.0011.000

800.00

148.000

EACH

400.00000
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

144.000

LF  

20.00000

0320 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

144.000

LF  

45.00000

0325 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

980.000

LF  

25.00000

0330 Vehicle Tracking Pad 3.000

5.000

208-00070  
 

16,000.008.000

10,000.00

14.000

EACH

2,000.00000

0335 Removal and Disposal of Sediment (Labor) 130.500

21.000

208-00103  
 

5,302.50151.500

735.00

840.000

HOUR

35.00000

0340 Removal and Disposal of Sediment (Equipment) 17.000

0.000

208-00105  
 

1,700.0017.000

0.00

840.000

HOUR

100.00000

0345 Sweeping (Sediment Removal) 9.000

0.000

208-00106  
 

1,800.009.000

0.00

280.000

HOUR

200.00000

0350 Removal of Trash 180.000

102.750

208-00107  
 

16,965.00282.750

6,165.00

282.750

HOUR

60.00000

0355 Erosion Control Supervisor 463.000

40.500

208-00205  
 

25,175.00503.500

2,025.00

2,820.000

HOUR

50.00000

0360 Water Control 0.900

0.000

208-00400  
 

54,000.000.900

0.00

1.000

L S 

60,000.00000

0365 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

7.000

EACH

865.00000
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Reset Closed Circuit Television Pole 0.000

0.000

210-00475  
 

0.000.000

0.00

3.000

EACH

2,425.00000

0375 *Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

3.000

EACH

1,190.00000

0380 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

67.000

EACH

1,350.00000

0385 *Reset Overhead Sign Structure 1.500

0.000

210-00805  
 

22,500.001.500

0.00

5.000

EACH

15,000.00000

0390 *Reset Sign Panel 3.000

0.000

210-00815  
 

1,050.003.000

0.00

8.000

EACH

350.00000

0395 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

3.000

EACH

1,365.00000

0400 *Reset Travel Time Indicator 0.000

0.000

210-00847  
 

0.000.000

0.00

9.000

EACH

845.00000

0405 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

0.000.000

0.00

3.000

EACH

3,500.00000

0406 Added Item (Lump Sum)/ Earthwork for Relocation of ITS 
Sta 2035+00

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

6,417.96000

0410 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

4.000

EACH

145.00000

0415 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

968.000

LF  

28.00000
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0416 Res Gdrail Ty 7 CMO #5 2,260.000

0.000

210-01170  
 

4,113.202,260.000

0.00

2,260.000

LF  

1.82000

0420 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

900.00000

0425 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

54.000

ACRE

802.00000

0430 *Seeding (Lawn) 0.000

0.000

212-00011  
 

0.000.000

0.00

8.700

ACRE

744.00000

0435 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.300

ACRE

5,000.00000

0440 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

63.000

ACRE

2,639.00000

0445 *Soil Preparation (Special) 0.000

0.000

212-00048  
 

0.000.000

0.00

56.000

CY  

75.00000

0450 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

52.000

ACRE

519.00000

0455 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

3,715.000

CF  

4.30000

0460 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

7.000

ACRE

3,773.00000

0465 *Mulch Tackifier 882.000

100.000

213-00061  
 

2,013.10982.000

205.00

41,630.000

LB  

2.05000
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

884.000

SY  

1.90000

0475 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

7.000

ACRE

3,318.00000

0480 *Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

1,620.000

LF  

6.50000

0485 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

48,925.00000

0490 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

0.000.000

0.00

26.000

EACH

378.00000

0495 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

134.000

EACH

75.00000

0500 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

7.000

EACH

476.00000

0505 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

215.000

EACH

6.00000

0510 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

64,107.000

SY  

3.48000

0515 Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

7,006.000

SY  

5.00000

0520 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

161.000

HOUR

110.00000
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0525 *Wildlife Biologist 50.000

0.000

240-00000  
 

3,225.0050.000

0.00

60.000

HOUR

64.50000

0530 *Removal of Nests 2.500

0.000

240-00010  
 

211.682.500

0.00

60.000

HOUR

84.67000

0535 *Prairie Dog Management 0.700

0.000

240-00100  
 

13,107.500.700

0.00

1.000

L S 

18,725.00000

0540 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,280.001.000

0.00

1.000

L S 

3,280.00000

0545 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

50.000

HOUR

91.64000

0550 *Health and Safety Officer 0.000

59.000

250-00110  
 

6,242.2059.000

6,242.20

59.000

HOUR

105.80000

0551 Added Item (Lump Sum)/ Asbestos Survey 1.000

0.000

900-00014  
 

6,322.001.000

0.00

1.000

L S 

6,322.00000

0555 Aggregate Base Course (Class 6) 2,911.500

1,256.900

304-06007  
 

104,210.004,168.400

31,422.50

38,297.000

CY  

25.00000

0555 MATERIAL ALLOWANCE Aggregate Base Course (CL 6) 0.000

3,757.100

41,515.963,757.100

41,515.95CY  

11.05000

0560 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

2,961.000

TON 

205.52000

0565 *Emergency Pothole Repair 32.150

14.100

403-00800  
 

30,062.5046.250

9,165.00

200.000

TON 

650.00000
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0570 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

70,053.000

TON 

100.00000

0575 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

81,136.000

TON 

65.00000

0580 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

7,985.000

TON 

80.00000

0585 *Emulsified Asphalt (Slow-Setting) 1,373.330

0.000

411-10255  
 

8,239.981,373.330

0.00

52,633.000

GAL 

6.00000

0590 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

1,129.000

SY  

65.00000

0595 Concrete Pavement (9 Inch) (Special) 0.000

0.000

412-00901  
 

0.000.000

0.00

142.000

SY  

280.00000

0600 Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

521.000

SY  

105.00000

0605 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

592.000

LF  

5.00000

0610 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

4,086.000

SY  

2.50000

0615 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

62.000

SY  

12.00000

0620 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

21.000

LF  

195.00000
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0625 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

33.000

LF  

255.00000

0630 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

72.000

LF  

315.00000

0635 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

111.000

LF  

275.00000

0640 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

675.000

LF  

320.00000

0645 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

112.000

LF  

400.00000

0650 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

913.000

CY  

65.00000

0655 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

213.000

CY  

65.00000

0660 Riprap (12 Inch) 0.000

5.000

506-00212  
 

325.005.000

325.00

191.000

CY  

65.00000

0665 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

47.000

CY  

70.00000

0670 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

115.000

CY  

530.00000

0675 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

148.000

CY  

480.00000
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0680 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

17.000

CY  

450.00000

0685 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

2,031.000

LB  

0.75000

0690 *Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

1,340.000

SY  

12.00000

0694 8 In Plastic Pipe CMO #23 0.000

0.000

603-50008  
 

0.000.000

0.00

0.000

LF  

123.04000

0695 18 Inch Reinforced Concrete Pipe 97.000

668.000

603-01180  
 

45,900.00765.000

40,080.00

1,626.000

LF  

60.00000

0700 24 Inch Reinforced Concrete Pipe 180.000

1,928.000

603-01240  
 

158,100.002,108.000

144,600.00

12,232.000

LF  

75.00000

0705 30 Inch Reinforced Concrete Pipe 66.000

0.000

603-01300  
 

5,610.0066.000

0.00

1,226.000

LF  

85.00000

0710 36 Inch Reinforced Concrete Pipe 0.000

22.000

603-01360  
 

2,970.0022.000

2,970.00

655.000

LF  

135.00000

0715 42 Inch Reinforced Concrete Pipe 0.000

0.000

603-01420  
 

0.000.000

0.00

148.000

LF  

185.00000

0720 48 Inch Reinforced Concrete Pipe 0.000

72.000

603-01480  
 

26,640.0072.000

26,640.00

113.000

LF  

370.00000

0725 23x14 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02180  
 

0.000.000

0.00

229.000

LF  

100.00000
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0730 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

232.000

603-02240  
 

24,360.00232.000

24,360.00

690.000

LF  

105.00000

0735 45x29 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02360  
 

0.000.000

0.00

48.000

LF  

170.00000

0740 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

2.000

EACH

1,100.00000

0745 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

10.000

EACH

1,200.00000

0750 30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0755 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

4.000

EACH

1,800.00000

0760 42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

2.000

EACH

1,900.00000

0765 48 Inch Reinforced Concrete End Section 0.000

1.000

603-05048  
 

2,100.001.000

2,100.00

2.000

EACH

2,100.00000

0770 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0775 45x29 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05136  
 

0.000.000

0.00

2.000

EACH

2,300.00000

0780 *Inlet Type C (5 Foot) 0.000

2.000

604-00305  
 

7,000.002.000

7,000.00

11.000

EACH

3,500.00000
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0785 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

4.000

EACH

4,300.00000

0790 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0795 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

3.000

EACH

6,300.00000

0800 *Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

1.000

EACH

8,300.00000

0805 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

2.000

EACH

4,200.00000

0810 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

3.000

EACH

6,200.00000

0815 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

1.000

EACH

8,000.00000

0820 *Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

3.000

EACH

16,000.00000

0825 *Vane Grate Inlet (5 Foot) 0.000

2.500

604-25005  
 

10,000.002.500

10,000.00

18.000

EACH

4,000.00000

0830 *Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

35.000

EACH

5,200.00000

0835 *Vane Grate Inlet (15 Foot) 0.000

0.000

604-25015  
 

0.000.000

0.00

1.000

EACH

6,900.00000
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0840 *Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

20.000

EACH

6,000.00000

0845 *Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

0.000.000

0.00

7.000

EACH

6,800.00000

0850 *Vane Grate Inlet (Double) (15 Foot) 0.000

0.000

604-26015  
 

0.000.000

0.00

1.000

EACH

9,500.00000

0855 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,500.001.000

0.00

3.000

EACH

3,500.00000

0860 Manhole Slab Base (10 Foot) 0.000

2.000

604-30010  
 

10,400.002.000

10,400.00

12.000

EACH

5,200.00000

0865 Manhole Slab Base (15 Foot) 2.000

1.000

604-30015  
 

24,600.003.000

8,200.00

9.000

EACH

8,200.00000

0870 Manhole Slab Base (20 Foot) 0.000

2.000

604-30020  
 

17,000.002.000

17,000.00

6.000

EACH

8,500.00000

0871 MH Slab Base (25 Ft) CMO #11 0.000

1.000

604-30025  
 

12,309.001.000

12,309.00

1.000

EACH

12,309.00000

0875 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

1.000

EACH

9,000.00000

0880 Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

1.000

EACH

22,000.00000

0885 *Manhole (Traffic Management System) 6.000

0.000

604-39050  
 

20,640.006.000

0.00

6.000

EACH

3,440.00000
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0890 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

13,896.000

LF  

18.95000

0890 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 0.000

13,896.000

51,693.1213,896.000

51,693.12LF  

3.72000

0895 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

11,867.000

LF  

45.00000

0900 *Guardrail Type 7 (Style CA)(Concrete Glare Screen) 0.000

0.000

606-00715  
 

0.000.000

0.00

7,345.000

LF  

80.00000

0905 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

3,640.000

LF  

85.00000

0910 *Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

0.000.000

0.00

867.000

LF  

140.00000

0915 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

0.000.000

0.00

16,570.000

LF  

120.00000

0920 *Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

14.000

LF  

105.00000

0925 *End Anchorage Type 3D (31 in. MGS) 0.000

0.000

606-01340  
 

0.000.000

0.00

16.000

EACH

735.00000

0930 *Transition Type 3G (31 in. MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

13.000

EACH

3,090.61000

0935 *Transition Type 3H (31 in. MGS) 0.000

0.000

606-01380  
 

0.000.000

0.00

8.000

EACH

2,545.61000
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0940 *End Anchorage (Nonflared) (31 in. MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

1,954.35000

0945 *End Anchorage (Flared) (31 in. MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

18.000

EACH

1,646.70000

0950 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

49.000

EACH

180.00000

0955 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

106.000

EACH

210.00000

0960 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

30,685.000

LF  

1.86000

0965 *Fence (Plastic) 7,131.000

93.000

607-11525  
 

19,504.807,224.000

251.10

7,224.000

LF  

2.70000

0970 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

32.000

LF  

80.00000

0975 *Fence (Temporary) 26,924.000

0.000

607-11580  
 

51,155.6026,924.000

0.00

55,900.000

LF  

1.90000

0980 *Fence (Temporary) (Special) 3,023.100

0.000

607-11581  
 

211,617.003,023.100

0.00

3,055.000

LF  

70.00000

0985 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

18.000

EACH

165.00000

0990 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

36.000

EACH

200.00000
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0995 *Fence Chain Link (72 Inch) 1,080.000

0.000

607-53172  
 

8,640.001,080.000

0.00

7,337.000

LF  

8.00000

1000 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

1.000

EACH

800.00000

1005 *24 Foot Gate Double (Chain Link) 0.000

0.000

607-60274  
 

0.000.000

0.00

1.000

EACH

1,350.00000

1010 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

858.000

SY  

40.00000

1015 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

54.000

SY  

83.00000

1020 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

65.000

SF  

50.00000

1025 *Concrete Bikeway (8 Inch) 0.000

0.000

608-00028  
 

0.000.000

0.00

331.000

SY  

40.00000

1030 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

1,652.000

LF  

18.00000

1035 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

748.000

LF  

20.00000

1040 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

928.000

LF  

12.00000

1045 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

479.000

LF  

18.00000
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1050 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

4,145.000

SF  

7.95000

1055 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

137.000

EACH

25.00000

1060 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

139.000

EACH

26.00000

1065 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

30.000

EACH

27.00000

1070 Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

523.000

EACH

15.00000

1075 *Location Marker (Fiber Optic)(Dome) 0.000

24.000

612-00260  
 

1,128.0024.000

1,128.00

47.000

EACH

47.00000

1080 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

12.000

EACH

45.00000

1085 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

260.000

LF  

11.50000

1090 *2 Inch Electrical Conduit (Bored) 7,465.000

0.000

613-00206  
 

97,045.007,465.000

0.00

8,030.000

LF  

13.00000

1095 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

1,969.000

LF  

32.00000

1100 *4 Inch Electrical Conduit (Bored) 0.000

0.000

613-00408  
 

0.000.000

0.00

150.000

LF  

23.50000
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1105 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

1,364.000

LF  

5.50000

1110 *1-1/4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01125  
 

0.000.000

0.00

3,004.000

LF  

5.50000

1115 *2 Inch Electrical Conduit (Plastic) 3,510.000

435.000

613-01200  
 

55,230.003,945.000

6,090.00

28,940.000

LF  

14.00000

1120 *3 Inch Electrical Conduit (Plastic) 180.000

0.000

613-01300  
 

2,700.00180.000

0.00

2,880.000

LF  

15.00000

1125 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

154.000

LF  

11.00000

1130 *Electrical Conduit (Plastic)(Multiduct)(Bored) 6,978.000

0.000

613-03492  
 

300,054.006,978.000

0.00

6,978.000

LF  

43.00000

1135 *Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

2,750.00000

1140 *1-1/4 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

0.000

0.000

613-04125  
 

0.000.000

0.00

24.000

LF  

9.00000

1145 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

8.000

EACH

500.00000

1150 *Pull Box (11"x18"x12") 2.000

0.000

613-07011  
 

600.002.000

0.00

21.000

EACH

300.00000

1155 *Pull Box (24"x36"x24") 21.000

0.000

613-07023  
 

22,050.0021.000

0.00

40.000

EACH

1,050.00000
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1160 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

5.000

EACH

1,390.00000

1165 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

120,000.00000

1170 *Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

12.000

EACH

1,300.00000

1175 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

28.000

EACH

2,525.00000

1180 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

29.000

EACH

1,050.00000

1185 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

55.000

EACH

510.00000

1190 *Lighting Control Center 3.000

0.000

613-50100  
 

24,480.003.000

0.00

5.000

EACH

8,160.00000

1195 *Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

2.000

EACH

3,500.00000

1200 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

2.000

EACH

1,225.00000

1205 *Temporary Lighting 0.330

0.000

613-50210  
 

47,850.000.330

0.00

1.000

L S 

145,000.00000

1210 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

28.000

EACH

370.00000
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1215 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint D 

0.000

0.000

613-81700  
 

0.000.000

0.00

4.000

EACH

341.00000

1220 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

156.000

SF  

16.00000

1225 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,321.000

SF  

19.00000

1230 *Sign Panel (Class III) 0.000

90.000

614-00013  
 

2,250.0090.000

2,250.00

5,349.000

SF  

25.00000

1235 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

69.000

LF  

75.00000

1240 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

39.000

LF  

75.00000

1245 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

41.000

LF  

80.00000

1250 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

40.000

LF  

40.00000

1255 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

1,034.000

LF  

17.00000

1260 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

92.000

EACH

350.00000

1265 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

4.000

EACH

1,500.00000
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1270 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

2.000

EACH

1,600.00000

1275 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

2.000

EACH

1,700.00000

1280 *Variable Message Sign LED (Single Faced) 0.000

0.000

614-10145  
 

0.000.000

0.00

1.000

EACH

75,600.00000

1285 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

10.000

EACH

14,500.00000

1290 *Monotube Overhead Sign Cantilever (14 Inch Diameter) 0.000

0.000

614-31400  
 

0.000.000

0.00

2.000

EACH

27,000.00000

1290 MATERIAL ALLOWANCE 14 Inch Monotube Overhead Sign 
Structure

2.000

0.000

35,640.002.000

0.00EACH

17,820.00000

1295 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

3.000

EACH

34,000.00000

1295 MATERIAL ALLOWANCE 18 Inch Monotube Overhead Sign 
Structure

3.000

0.000

74,175.003.000

0.00EACH

24,725.00000

1300 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

0.000.000

0.00

4.000

EACH

40,000.00000

1300 MATERIAL ALLOWANCE 20 Inch Monotube Overhead Sign 
Structure

4.000

0.000

111,780.004.000

0.00EACH

27,945.00000

1305 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

3.000

EACH

48,000.00000
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1305 MATERIAL ALLOWANCE 24 Inch Monotube Overhead Sign 
Structure

3.000

0.000

93,765.003.000

0.00EACH

31,255.00000

1310 *Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

72,000.00000

1315 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

7.000

EACH

88,000.00000

1320 *Monotube Overhead Sign Bridge (30 Inch Diameter) 0.000

0.000

614-43000  
 

0.000.000

0.00

1.000

EACH

110,000.00000

1325 *Pedestrian Signal Face (18) 0.000

0.000

614-70118  
 

0.000.000

0.00

2.000

EACH

565.00000

1325 MATERIAL ALLOWANCE Pedestrian Signal Face (18) 0.000

2.000

490.002.000

490.00EACH

245.00000

1330 *Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

2.000

EACH

650.00000

1330 MATERIAL ALLOWANCE Traffic Signal Face (12 - 12) 0.000

2.000

500.002.000

500.00EACH

250.00000

1335 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

2.000

EACH

785.00000

1335 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12) 0.000

2.000

650.002.000

650.00EACH

325.00000

1340 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

10.000

EACH

19,340.00000
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1340 MATERIAL ALLOWANCE Communication Cabinet 0.000

3.000

11,535.003.000

11,535.00EACH

3,845.00000

1345 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

2.000

EACH

10,625.00000

1345 MATERIAL ALLOWANCE Communication Cabinet(Type 2) 0.000

2.000

13,764.002.000

13,764.00EACH

6,882.00000

1350 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

21,000.00000

1350 MATERIAL ALLOWANCE Traffic Signal Controller Cabinet 0.000

1.000

14,760.001.000

14,760.00EACH

14,760.00000

1355 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

275.00000

1355 MATERIAL ALLOWANCE Pedestrian Push Button 0.000

2.000

350.002.000

350.00EACH

175.00000

1360 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

3,276.000

LF  

3.50000

1365 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

4.000

EACH

11,100.00000

1370 *Traffic Signal Controller (Install Only) 0.000

0.000

614-75840  
 

0.000.000

0.00

1.000

EACH

3,400.00000

1375 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

4.000

EACH

3,290.00000
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1380 *Travel Time Indicator 0.000

0.000

614-80010  
 

0.000.000

0.00

4.000

EACH

23,585.00000

1385 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

1,500.00000

1390 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

2.000

EACH

1,500.00000

1395 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

25,000.00000

1400 *Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

2.000

EACH

9,050.00000

1405 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

20.000

EACH

1,243.00000

1410 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

7.000

EACH

13,750.00000

1415 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

21,180.000

LF  

3.25000

1420 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

1,645.000

LF  

2.75000

1425 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

8.000

EACH

240.00000

1430 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

8.000

EACH

308.00000
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1435 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

10,045.00000

1440 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

1.000

EACH

22,625.00000

1445 *Breakaway Tapered ITS Pole Steel (40 Feet) 0.000

0.000

614-87402  
 

0.000.000

0.00

10.000

EACH

4,900.00000

1450 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

3,655.000

LF  

5.80000

1455 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

5.000

EACH

6,610.00000

1460 *Ethernet Router 0.000

0.000

614-87700  
 

0.000.000

0.00

1.000

EACH

61,835.00000

1465 Embankment Protector (Special) 0.000

0.000

615-00150  
 

0.000.000

0.00

4.000

EACH

7,500.00000

1470 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

2,690.000

LF  

1.15000

1475 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

5,960.000

LF  

1.35000

1480 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

8,370.000

LF  

1.55000

1485 *6 Inch Plastic Pipe (Special) Northglenn Sanitary 
Sewer Force Main Rel

353.000

0.000

619-50482  
 

123,550.00353.000

0.00

353.000

LF  

350.00000
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1490 *10 Inch Plastic Pipe (Special) Northglenn Water Line 
Relocation

497.000

0.000

619-50801  
 

114,310.00497.000

0.00

497.000

LF  

230.00000

1491 Added Item (Lump Sum)/ 8 Inch Gate Valve 1.000

0.000

900-00014  
 

10,714.001.000

0.00

1.000

L S 

10,714.00000

1495 *Detour Pavement 20,163.050

0.000

621-00450  
 

806,522.0020,163.050

0.00

24,623.000

SY  

40.00000

1500 Sign Panel (Install Only) 0.000

0.000

622-00066  
 

0.000.000

0.00

4.000

EACH

250.00000

1505 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

1.000

EACH

500.00000

1510 *Drip Emitter Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

6,030.000

LF  

1.15000

1515 *Drip Emitter 0.000

0.000

623-00164  
 

0.000.000

0.00

830.000

EACH

5.00000

1520 *6 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00336  
 

0.000.000

0.00

400.000

EACH

32.00000

1525 *2 Inch Automatic Control Valve 0.000

0.000

623-03116  
 

0.000.000

0.00

13.000

EACH

300.00000

1530 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

13,960.000

LF  

0.36000

1535 *Sprinkler System 0.000

0.000

623-09900  
 

0.000.000

0.00

1.000

L S 

55,000.00000
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AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1540 Construction Surveying 0.231

0.012

625-00000  
 

121,608.200.243

6,005.34

1.000

L S 

500,445.25000

1545 Construction Surveying (Hourly) 65.000

7.000

625-00001  
 

9,720.0072.000

945.00

100.000

HOUR

135.00000

1550 *Mobilization 0.500

0.000

626-00000  
 

2,282,500.000.500

0.00

1.000

L S 

4,565,000.00000

1555 Public Information Services (Tier II) 0.334

0.041

626-01102  
 

11,250.000.375

1,230.00

1.000

L S 

30,000.00000

1560 *Modified Epoxy Pavement Marking 610.600

71.000

627-00008  
 

64,752.00681.600

6,745.00

681.600

GAL 

95.00000

1565 *Pavement Marking Paint (Waterborne) 216.900

89.100

627-00011  
 

13,005.00306.000

3,786.75

9,910.000

GAL 

42.50000

1570 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

641.000

SF  

10.00000

1575 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

81,928.000

SF  

12.40000

1580 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

416.000

SF  

12.00000

1585 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

640.000

SF  

10.25000

1590 *Flagging 319.500

76.000

630-00000  
 

9,887.50395.500

1,900.00

500.000

HOUR

25.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1591 Uniformed Traf Ctrl (Private) CMO #8 197.250

54.500

630-00003  
 

20,769.38251.750

4,496.25

251.750

HOUR

82.50000

1595 *Traffic Control Inspection 84.000

8.000

630-00007  
 

9,200.0092.000

800.00

204.000

DAY 

100.00000

1600 *Traffic Control Management 149.000

20.000

630-00012  
 

118,300.00169.000

14,000.00

503.000

DAY 

700.00000

1605 *Uniformed Traffic Control Coordination 37.500

5.500

630-00015  
 

430.0043.000

55.00

120.000

HOUR

10.00000

1610 *Courtesy Patrol 0.000

0.000

630-00031  
 

0.000.000

0.00

2,000.000

HOUR

75.00000

1611 Added Item (Hour)/ Courtesy Patrol CO #14 (Revised) 525.500

133.000

900-00010  
 

49,387.50658.500

9,975.00

658.500

HOUR

75.00000

1615 *Emergency Pull-off Area (Temporary) 1.000

0.000

630-00035  
 

22,000.001.000

0.00

6.000

EACH

22,000.00000

1620 *Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

1.000

L S 

13,000.00000

1621 Added Item (Lump Sum)/ Traffic Incident Management Plan
Development (CO# 14) (Rev)

1.000

0.000

900-00014  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

1625 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

18.000

MON 

2,400.00000

1626 Added Item (Month)/ Traffic Incident Management Plan 
Implem (CO #14) (Rev)

4.500

1.000

900-00019  
 

13,200.005.500

2,400.00

5.500

MON 

2,400.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1630 *Flashing Beacon (Solar) 12.000

0.000

630-80002  
 

8,400.0012.000

0.00

34.000

EACH

700.00000

1635 *Barricade (Type 3 M-A) (Temporary) 7.500

0.000

630-80335  
 

1,350.007.500

0.00

25.000

EACH

180.00000

1640 *Construction Traffic Sign (Panel Size A) 124.500

2.000

630-80341  
 

17,710.00126.500

280.00

253.000

EACH

140.00000

1645 *Construction Traffic Sign (Panel Size B) 64.000

0.000

630-80342  
 

12,800.0064.000

0.00

128.000

EACH

200.00000

1650 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

600.003.000

0.00

19.000

EACH

200.00000

1655 *Construction Traffic Sign (Special) 35.000

0.000

630-80344  
 

455.0035.000

0.00

221.000

SF  

13.00000

1660 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

40,000.004.000

0.00

9.000

EACH

10,000.00000

1661 Added Item (Day)/ Radar Speed Detector Trailers 0.000

54.000

900-00005  
 

5,508.0054.000

5,508.00

54.000

DAY 

102.00000

1665 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.000

630-80358  
 

7,500.002.500

0.00

8.000

EACH

3,000.00000

1670 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

750.000

EACH

26.00000

1671 Drum Channel Dev CMO #4 91.500

0.000

630-80360  
 

3,824.7091.500

0.00

183.000

EACH

41.80000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1675 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

55.50000

1680 Concrete Barrier (Temporary) 24,599.500

0.000

630-80370  
 

368,992.5024,599.500

0.00

57,697.000

LF  

15.00000

1685 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

2,900.000

LF  

15.00000

1690 *Traffic Cone 272.500

0.000

630-80380  
 

5,450.00272.500

0.00

775.000

EACH

20.00000

1695 *Stackable Vertical Panels 43.000

0.000

630-80393  
 

1,505.0043.000

0.00

270.000

EACH

35.00000

1700 *Impact Attenuator (Temporary) 9.500

0.500

630-85010  
 

150,000.0010.000

7,500.00

20.000

EACH

15,000.00000

1705 *Mobile Attenuator 131.000

5.000

630-85041  
 

15,640.00136.000

575.00

700.000

DAY 

115.00000

1710 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,000,000.000

F A 

1.00000

1715 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1720 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

450,000.000

F A 

1.00000

1725 F/A Incentive FRICO Bull Canal Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1730 F/A Fuel Cost Adjustment 9,891.490

6,631.500

700-70016  
 

16,522.9916,522.990

6,631.50

300,000.000

F A 

1.00000

1735 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

525,000.000

F A 

1.00000

1740 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,500,000.000

F A 

1.00000

1745 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

15,000.000

HOUR

1.00000

1750 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1755 F/A Irrigation Delivery 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1760 F/A Furnish & Install Electrical Service United Power 0.000

0.000

700-70082  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1765 F/A Furnish & Install Electrical Service Xcel 0.000

0.000

700-70082  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1770 F/A Gas Lines Adjust utilities Anadarko 0.000

0.000

700-70180  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1775 F/A Power Lines Adjust Xcel Facilities 62,877.930

0.000

700-70200  
 

62,877.9362,877.930

0.00

62,877.930

F A 

1.00000

1780 F/A Communication Lines CenturyLink 9,516.170

0.000

700-70230  
 

9,516.179,516.170

0.00

9,516.170

F A 

1.00000
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1785 F/A Communication Lines Comcast 0.000

0.000

700-70230  
 

0.000.000

0.00

5,850.000

F A 

1.00000

1790 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

12,000.000

F A 

1.00000

1795 F/A Erosion Control 1,192.400

3,855.230

700-70380  
 

5,047.635,047.630

3,855.23

20,000.000

F A 

1.00000

1800 F/A Hazardous Waste Disposal Hazardous Waste Disposal 0.000

0.000

700-70587  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1805 F/A DRB Standing Committee 4,350.000

0.000

700-70594  
 

4,350.004,350.000

0.00

50,000.000

F A 

1.00000

1806 Added Item (Lump Sum)/ Removal of Sign Structure 
(Special)

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

3,568.00000

1807 Added Item (Each)/ Temp Wire Gates 4.000

0.000

900-00007  
 

945.004.000

0.00

4.000

EACH

236.25000

1808 Added Item (Lump Sum)/ Removal of Brick Channel 1.000

0.000

900-00014  
 

5,910.001.000

0.00

1.000

L S 

5,910.00000

1809 Added Item (Foot)/ Core Holes for Chain Link 350.000

0.000

900-00012  
 

584.50350.000

0.00

350.000

LF  

1.67000

1811 Added Item (Lump Sum)/ Electrical Work at 128th 1.000

0.000

900-00014  
 

1,297.801.000

0.00

1.000

L S 

1,297.80000

1812 Added Item (Square Yard)/ Geogrid Reinforcement 4,062.300

3,651.500

900-00022  
 

37,103.387,713.800

17,563.72

7,713.800

SY  

4.81000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1813 Added Item (Foot)/ Barbed Wire to Smooth 3,584.000

0.000

900-00012  
 

2,795.523,584.000

0.00

3,584.000

LF  

0.78000

1814 Added Item (Lump Sum)/ Centering of 10 Inch Waterline 1.000

0.000

900-00014  
 

4,248.001.000

0.00

1.000

L S 

4,248.00000

1816 Added Item (Lump Sum)/ Removal of Concrete Rubble 1.000

0.000

900-00014  
 

12,954.001.000

0.00

1.000

L S 

12,954.00000

1817 Added Item (Square Foot)/ Temp Shoring @ Ped Tunnel 0.000

0.000

900-00021  
 

0.000.000

0.00

0.000

SF  

62.32000

1818 Added Item (Square Foot)/ Temp Shoring @ Wall DQ 0.000

0.000

900-00021  
 

0.000.000

0.00

0.000

SF  

55.41000

1819 Added Item (Lump Sum)/ Wire Extension STA 2035+00 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

8,506.00000

1821 Added Item (Lump Sum)/ Centering of 6 Inch Sanitary 
Sewer

1.000

0.000

900-00014  
 

4,637.001.000

0.00

1.000

L S 

4,637.00000

1822 Added Item (Lump Sum)/ Reset Electrical Pull Boxes Sta 
2039+00 (Line AA)

0.000

1.000

900-00014  
 

2,622.001.000

2,622.00

1.000

L S 

2,622.00000

1823 Added Item (Lump Sum)/ Relocation of Triple Meter STA 
3040+00

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

30,259.83000

1824 Added Item (Foot)/ Temp Chain Link Fence 0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

8.07000

CAT 8,263,466.841,085,852.8752,449,732.02CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (NON-PART) 

1820 *1 1/4 Inch Electrical Conduit (Multiduct)(Jacked) 710.000

0.000

613-00128  
 

13,135.00710.000

0.00

710.000

LF  

18.50000

1825 *Electrical Conduit (Plastic)(Multiduct) 12,902.000

0.000

613-03491  
 

206,432.0012,902.000

0.00

18,080.000

LF  

16.00000

1830 *Electrical Conduit (Plastic)(Multiduct)(Special)(2) 2,711.000

0.000

613-03498  
 

43,376.002,711.000

0.00

4,795.000

LF  

16.00000

1835 *Electrical Conduit 
(Plastic)(Multiduct)(Special)(Shared) 

2,777.000

0.000

613-03499  
 

172,174.002,777.000

0.00

2,777.000

LF  

62.00000

1840 *Electrical Conduit (Plastic) (Multiduct) (Special) 0.000

0.000

613-03500  
 

0.000.000

0.00

2,250.000

LF  

12.00000

1845 *Pull Box (Install Only) 31.000

0.000

613-07199  
 

23,250.0031.000

0.00

31.000

EACH

750.00000

CAT 458,367.000.00601,559.00CURRENT AMT0201 $ $ $

CAT NO0300 E-17-FH 

1850 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

78.700

SY  

20.00000

1855 Removal of Riprap 68.000

-18.000

202-00027  
 

1,500.0050.000

-540.00

169.000

SY  

30.00000

1856 Added Item (Cubic Yard)/ Removal of Grouted RipRap 0.000

11.400

900-00004  
 

1,723.6811.400

1,723.68

11.400

CY  

151.20000

1860 *Removal of Asphalt Mat (Special) 81.000

0.000

202-00226  
 

810.0081.000

0.00

187.000

SY  

10.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0300 E-17-FH 

1865 Removal of Bridge Railing 171.400

0.000

202-00425  
 

3,428.00171.400

0.00

255.000

LF  

20.00000

1870 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

91.000

SY  

500.00000

1875 Removal of Portions of Present Structure 246.300

0.000

202-00502  
 

49,260.00246.300

0.00

246.300

CY  

200.00000

1880 Structure Excavation 1,100.000

0.000

206-00000  
 

12,100.001,100.000

0.00

1,100.000

CY  

11.00000

1885 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,032.000

CY  

34.00000

1890 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

92.000

CY  

40.00000

1895 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

448.000

CY  

2.00000

1900 Shoring (Area 3) 1.000

0.000

206-01783  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

1905 Shoring (Area 4) 1.000

0.000

206-01784  
 

9,000.001.000

0.00

1.000

L S 

9,000.00000

1910 Shoring (Area 5) 1.000

0.000

206-01785  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

1915 Shoring (Area 6) 1.000

0.000

206-01786  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0300 E-17-FH 

1920 Rebuild Portions of Present Structure 0.000

0.000

210-00520  
 

0.000.000

0.00

18.000

SY  

2,000.00000

1925 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

85.000

TON 

100.00000

1930 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

156.000

TON 

65.00000

1935 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

413.300

GAL 

6.00000

1940 *Drilled Caisson (30 Inch) 174.500

0.000

503-00030  
 

23,557.50174.500

0.00

254.000

LF  

135.00000

1941 Drilled Caisson (30 In) Price Adjustment 0.500

0.000

503-00030  
 

77.630.500

0.00

0.500

LF  

155.25000

1945 *Drilled Caisson (36 Inch) 67.500

0.000

503-00036  
 

21,262.5067.500

0.00

116.000

LF  

315.00000

1950 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

928.000

SF  

21.00000

1955 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

65.000

CY  

530.00000

1960 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

69,954.000

LB  

2.25000

1960 MATERIAL ALLOWANCE Structural Steel & Unfabricated Mill
Plate

69,949.986

0.000

37,230.8869,949.986

0.00LB  

0.53225
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-17-FH 

1960 MATERIAL ALLOWANCE Structural Steel 0.000

69,954.004

33,018.2969,954.004

33,018.29LB  

0.47200

1965 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

660.000

SF  

90.00000

1965 MATERIAL ALLOWANCE Temporary Bridge Deck 0.000

660.000

16,698.00660.000

16,698.00LF  

25.30000

1970 Bearing Device (Type I) 0.000

0.000

512-00101  
 

0.000.000

0.00

18.000

EACH

800.00000

1970 MATERIAL ALLOWANCE Bearing Device (Ty 1) 18.000

0.000

7,007.9418.000

0.00EACH

389.33000

1975 Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

4.000

EACH

1,200.00000

1975 MATERIAL ALLOWANCE Bridge Drain (Sp) 4.000

0.000

1,701.844.000

0.00EACH

425.46000

1980 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

764.000

SY  

13.75000

1985 *Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000.000

0.00

125.000

LF  

265.00000

1990 *Concrete Class D (Bridge) 0.000

15.000

601-03040  
 

9,375.0015.000

9,375.00

396.000

CY  

625.00000

1995 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

22.000

CY  

1,200.00000



CONTID: C19626         COLORADO DEPARTMENT OF TRANSPORTATION Page 43

PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0300 E-17-FH 

2000 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

492.000

SY  

7.96000

2005 *Reinforcing Steel 0.000

2,694.500

602-00000  
 

2,020.882,694.500

2,020.88

26,541.000

LB  

0.75000

2005 MATERIAL ALLOWANCE Reinforcing Steel 11,671.000

-2,694.512

3,859.898,976.488

-1,158.64LB  

0.43000

2010 *Reinforcing Steel (Epoxy Coated) 0.000

7,808.000

602-00020  
 

7,027.207,808.000

7,027.20

64,484.000

LB  

0.90000

2010 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coating) 7,825.996

-7,807.989

9.8518.007

-4,270.97LB  

0.54700

2015 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

255.000

LF  

200.00000

2015 MATERIAL ALLOWANCE Bridge Rail Ty 10M (Sp) 255.000

0.000

28,639.05255.000

0.00LF  

112.31000

2020 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

100.000

LF  

9.00000

2025 *Photoelectric Cell 0.000

0.000

613-50010  
 

0.000.000

0.00

1.000

EACH

515.00000

2030 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

0.000.000

0.00

2.000

EACH

925.00000

CAT 311,308.1363,893.441,084,476.28CURRENT AMT0300 $ $ $
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0301 E-17-FG 

2035 Removal of Bridge 1.000

0.000

202-00400  
 

75,000.001.000

0.00

1.000

EACH

75,000.00000

2040 Removal of Portions of Present Structure (Special) 302.000

0.000

202-00480  
 

16,610.00302.000

0.00

302.000

SY  

55.00000

2045 Muck Excavation 321.500

0.000

203-00100  
 

16,075.00321.500

0.00

321.500

CY  

50.00000

2050 Structure Excavation 129.000

0.000

206-00000  
 

1,419.00129.000

0.00

129.000

CY  

11.00000

2055 Structure Backfill (Class 1) 321.000

0.000

206-00100  
 

10,914.00321.000

0.00

531.000

CY  

34.00000

2060 Shoring (Area 7) 1.000

0.000

206-01787  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

2065 Shoring (Area 8) 0.750

0.250

206-01788  
 

40,000.001.000

10,000.00

1.000

L S 

40,000.00000

2070 Shoring (Area 9) 0.750

0.250

206-01789  
 

40,000.001.000

10,000.00

1.000

L S 

40,000.00000

2075 *Material Sampling and Delivery 0.000

1.000

250-00120  
 

5,000.001.000

5,000.00

2.000

EACH

5,000.00000

2080 *Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

15.000

CY  

1,000.00000

2085 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

15.000

CY  

1,000.00000
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0301 E-17-FG 

2090 *Waterproofing (Membrane) 207.500

215.500

515-00120  
 

5,816.25423.000

2,963.13

423.000

SY  

13.75000

2095 Concrete Class D (Special) 194.680

112.320

601-03027  
 

184,200.00307.000

67,392.00

307.000

CY  

600.00000

2100 *Reinforcing Steel 33,908.200

12,866.800

602-00000  
 

35,081.2546,775.000

9,650.10

46,775.000

LB  

0.75000

2105 *Reinforcing Steel (Epoxy Coated) 14,605.200

12,794.800

602-00020  
 

24,660.0027,400.000

11,515.32

27,400.000

LB  

0.90000

CAT 494,775.50116,520.55536,915.50CURRENT AMT0301 $ $ $

CAT NO0302 E-17-AB 

2110 Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

51.000

CY  

200.00000

2115 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

387.000

CY  

11.00000

2120 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

899.000

CY  

34.00000

2125 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

33.000

CY  

40.00000

2130 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

144.000

SY  

13.75000

2135 *Dampproofing (Asphalt) 0.000

0.000

516-00000  
 

0.000.000

0.00

162.000

SY  

18.44000
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PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0302 E-17-AB 

2140 *Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000.000

0.00

50.000

LF  

265.00000

2145 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

100.000

CY  

800.00000

2150 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

53.000

CY  

450.00000

2155 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

125.000

SF  

90.00000

2160 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

912.000

SY  

7.96000

2165 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

4,609.000

LB  

0.75000

2170 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

26,169.000

LB  

0.90000

2175 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

0.000.000

0.00

75.000

LF  

88.40000

2180 *Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

81.000

LF  

18.00000

2185 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

0.000.000

0.00

100.000

LF  

9.50000

2190 *3/4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01075  
 

0.000.000

0.00

50.000

LF  

8.00000



CONTID: C19626         COLORADO DEPARTMENT OF TRANSPORTATION Page 47

PCN: 19626-BID    ESTIMATE RUN 04/12/2017

PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0302 E-17-AB 

2195 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

17.000

EACH

650.00000

2200 *Light Standard and Luminaire (Pedestrian) 0.000

0.000

613-30005  
 

0.000.000

0.00

2.000

EACH

4,615.00000

2205 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

1,050.00000

CAT 0.000.00245,746.65CURRENT AMT0302 $ $ $

CAT NO0303 E-17-KJ 

2210 Removal of Portions of Present Structure 116.000

108.000

202-00502  
 

44,800.00224.000

21,600.00

224.000

CY  

200.00000

2215 Structure Excavation 435.000

511.000

206-00000  
 

10,406.00946.000

5,621.00

946.000

CY  

11.00000

2220 Structure Backfill (Class 1) 0.000

52.800

206-00100  
 

1,795.2052.800

1,795.20

1,919.000

CY  

34.00000

2225 *Shoring (Area 1) 0.000

1.000

206-01781  
 

50,000.001.000

50,000.00

1.000

L S 

50,000.00000

2230 *Drilled Caisson (36 Inch) 182.000

0.000

503-00036  
 

57,330.00182.000

0.00

279.000

LF  

315.00000

2231 Drilled Caisson (36 In) Price Adjustment 46.160

0.000

503-00036  
 

16,721.4646.160

0.00

46.160

LF  

362.25000

2232 Added Item (Dollar)/ Caisson Length Adjustment (Over 15
Ft)

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000
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PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0303 E-17-KJ 

2235 *Drilled Caisson (48 Inch) 29.000

29.000

503-00048  
 

18,560.0058.000

9,280.00

98.000

LF  

320.00000

2236 Drilled Caisson (48 In) Price Adjustment 0.240

0.500

503-00048  
 

272.320.740

184.00

0.740

LF  

368.00000

2240 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

346.000

SY  

13.75000

2245 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

306.000

CY  

625.00000

2245 MATERIAL ALLOWANCE Concrete CL D (Bridge) 0.000

306.000

2,845.80306.000

2,845.80CY  

9.30000

2250 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

592.000

SY  

7.96000

2255 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

27,271.000

LB  

0.75000

2255 MATERIAL ALLOWANCE Reinforcing Steel 9,869.000

0.000

4,243.679,869.000

0.00LB  

0.43000

2260 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

18,592.000

LB  

0.90000

2260 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coated) 9,561.005

0.000

5,229.879,561.005

0.00LB  

0.54700

2265 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

180.000

LF  

65.00000
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PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0303 E-17-KJ 

2270 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

38.000

LF  

65.00000

2275 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

38.000

LF  

12.00000

2280 *1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

580.000

LF  

8.50000

2285 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

85.000

LF  

11.50000

2290 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

40.000

LF  

28.00000

2295 *Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

0.000.000

0.00

19.000

EACH

620.00000

2300 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

48.000

EACH

1,840.00000

2305 *Photoelectric Cell 0.000

0.000

613-50010  
 

0.000.000

0.00

1.000

EACH

515.00000

2310 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

2,500.00000

2315 Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

0.000

618-01992  
 

0.000.000

0.00

2,514.000

SF  

63.00000

CAT 212,204.3291,326.00827,747.15CURRENT AMT0303 $ $ $
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PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURES - WALLS 

2320 Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

255.000

CY  

200.00000

2325 Structure Excavation 7,513.000

3,535.000

206-00000  
 

121,528.0011,048.000

38,885.00

18,165.000

CY  

11.00000

2330 Structure Backfill (Class 1) 9.300

0.000

206-00100  
 

316.209.300

0.00

30,112.000

CY  

34.00000

2330 MATERIAL ALLOWANCE Structural Backfill (Class 1) 0.000

7,082.000

21,033.547,082.000

21,033.54CY  

2.97000

2335 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

518.000

CY  

40.00000

2340 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

14,044.000

CY  

2.00000

2345 *Shoring (Area 2) 0.750

0.000

206-01782  
 

75,000.000.750

0.00

1.000

L S 

100,000.00000

2350 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

5,584.000

SY  

7.50000

2355 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

3,447.000

LF  

135.00000

2360 Retaining Wall (Design Build) 0.000

0.000

504-03500  
 

0.000.000

0.00

926.000

SF  

60.00000

2365 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

26,856.000

SF  

30.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURES - WALLS 

2365 MATERIAL ALLOWANCE Precast Panel Facing 0.000

10,711.000

105,824.6810,711.000

105,824.68SF  

9.88000

2370 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,199.000

SY  

13.75000

2375 *Concrete Class D (Wall) 278.900

171.420

601-03050  
 

202,644.00450.320

77,139.00

2,330.000

CY  

450.00000

2375 MATERIAL ALLOWANCE Concrete CL D (Wall) 0.000

2,158.571

438.192,158.571

438.19CY  

0.20300

2380 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

20,295.000

SY  

7.96000

2385 *Reinforcing Steel 17,434.500

32,464.600

602-00000  
 

37,424.3249,899.100

24,348.45

151,123.000

LB  

0.75000

2385 MATERIAL ALLOWANCE Reinforcing Steel 23,974.488

-23,974.488

0.000.000

-10,309.03LB  

0.43000

2390 *Reinforcing Steel (Epoxy Coated) 10,031.600

15,414.400

602-00020  
 

22,901.4025,446.000

13,872.96

239,183.000

LB  

0.90000

2390 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coated) 43,476.399

-15,414.406

15,349.9128,061.993

-8,431.68LB  

0.54700

2395 *Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

0.000.000

0.00

916.000

LF  

100.00000

2400 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

2,059.000

LF  

80.00000
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PROJECT: IM0253-234                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:08

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURES - WALLS 

2405 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

207.000

LF  

80.00000

2410 *Fence Concrete (Sound Barrier) 0.000

0.000

607-15000  
 

0.000.000

0.00

49,500.000

SF  

30.00000

2410 MATERIAL ALLOWANCE H-Piles Fence Conc (Sound Barrier) 21,600.000

0.000

107,568.0021,600.000

0.00SF  

4.98000

2415 *Glare Screen (Special) 0.000

0.000

607-20110  
 

0.000.000

0.00

468.000

LF  

45.00000

2420 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

231.000

LF  

65.00000

2425 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

518.000

LF  

12.00000

2430 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

25.000

LF  

9.00000

2435 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,591.000

LF  

11.50000

CAT 710,028.25262,801.116,165,729.90CURRENT AMT0304 $ $ $

CAT NO0400 CE BID ITEMS 

2440 Field Office (Class 2) 1.000

0.000

620-00002  
 

150,000.001.000

0.00

1.000

EACH

150,000.00000

2445 Field Laboratory (Class 2) 0.950

0.000

620-00012  
 

47,500.000.950

0.00

1.000

EACH

50,000.00000
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2450 Sanitary Facility 6.000

0.000

620-00020  
 

38,728.086.000

0.00

8.000

EACH

6,454.68000

CAT 236,228.080.00251,637.44CURRENT AMT0400 $ $ $

CAT NO1300 WATER QUALITY 

2455 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

5.000

EACH

1,500.00000

2460 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

2,000.00000

2465 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

988.000

LF  

15.00000

2470 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

300.00000

2475 Unclassified Excavation (Complete In Place) 7,481.000

0.000

203-00010  
 

59,848.007,481.000

0.00

15,918.000

CY  

8.00000

2480 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,237.000

CY  

11.00000

2485 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

67.000

CY  

34.00000

2490 Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000.000

0.00

929.000

CY  

28.00000

2495 Bed Course Material 0.000

0.000

206-01000  
 

0.000.000

0.00

62.000

CY  

30.00000
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2500 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

3,500.00000

2505 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

5.000

EACH

3,500.00000

2510 Aggregate Base Course (Class 7) 51.900

0.000

304-07005  
 

3,114.0051.900

0.00

125.000

CY  

60.00000

2515 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

1,058.000

SY  

2.50000

2520 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

7.000

CY  

65.00000

2525 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

123.000

CY  

65.00000

2530 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

1.300

CY  

530.00000

2535 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

123.000

CY  

410.00000

2540 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

7,570.000

LB  

0.90000

2545 *Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

218.000

SY  

12.00000

2550 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

488.000

LF  

60.00000
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2555 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

367.000

LF  

75.00000

2560 30 Inch Reinforced Concrete Pipe 0.000

0.000

603-01300  
 

0.000.000

0.00

66.000

LF  

85.00000

2565 38x24 Inch Reinforced Concrete Pipe Elliptical 250.000

0.000

603-02300  
 

30,000.00250.000

0.00

296.000

LF  

120.00000

2570 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

1.000

EACH

1,500.00000

2575 *30 Inch Reinforced Concrete Pipe (Jacked) 334.000

0.000

603-07300  
 

300,600.00334.000

0.00

334.000

LF  

900.00000

2580 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000.000

0.00

1,475.000

LF  

29.00000

2585 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

3,500.00000

2590 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

5,000.00000

2595 *Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

1.000

EACH

8,300.00000

2600 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

2.000

EACH

3,500.00000

2605 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

3.000

EACH

5,200.00000
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2610 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

3.000

EACH

8,200.00000

2615 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

2.000

EACH

165.00000

2620 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

4.000

EACH

200.00000

2625 *Fence Chain Link (60 Inch) 0.000

0.000

607-53160  
 

0.000.000

0.00

28.000

LF  

75.00000

2630 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

440.000

LF  

8.00000

2635 *24 Foot Gate Double (Chain Link) 0.000

0.000

607-60274  
 

0.000.000

0.00

1.000

EACH

1,350.00000

CAT 393,562.000.00814,574.00CURRENT AMT1300 $ $ $

$11,079,940.121,620,393.97$62,978,117.94$CURRENT AMTPROJECT TOTAL


